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PARKS & RECREATION COMMISSION AGENDA REPORT 

Meeting Date: 2/26/2020  

From: Noreen Leek, Recreation Manager 

Subject:  Consultant Recommendation for Crocker Trail Master Plan 

 

Purpose 

Develop the City’s trail system through the master planning process in order to protect 

environmentally sensitive areas, enhance connectivity, incorporate art, and provide additional 

opportunities for recreation.   

 

Recommendation 

Make a formal recommendation to City Council to award the contract for the master planning 

of Crocker Trail to RRM Design Group, in the amount of $99,897.00. 

Background 

In 2018-2019, Commissioner Fryer met with representatives from the Open Space and Ecology 

Committee to determine how proceeds from the sale of the 280 South Hill property were to be 

allocated.  The intention of the City was such that funds spent would serve to benefit both 

Open Space and Ecology as well as Parks & Recreation.  After said representatives met, it was 

decided that a portion of the funds (not to exceed $100,000) would be allocated towards the 

master planning of Crocker Trail.  City Council affirmed their support for this project as part of 

the CIP review process.  

In January 2020, the City issued a formal Request For Proposals (RFP) to prospective bidders.  In 

total, eight (8) proposals were received and deemed responsive to the RFP.   

Discussion 

A Selection Committee was formed to review the proposals and make a determination 

regarding the most qualified consultant for the project.  The Selection Committee is comprised 

of representatives from the Parks & Recreation Commission Trails Subcommittee, the Open 

Space and Ecology Committee, and the Public Art Advisory Group.  On 2/20, the Selection 

Committee met and reviewed all eight proposals and engaged in a robust conversation 

regarding the applicants.  Based on their rankings, the Committee decided that in-person 

interviews with the top prospects were not necessary and they were unanimous in their 

recommendation of RRM Design Group for the project.   

At this time, the Commission may elect to discuss further or ask questions.  However, the full 

Commission must make a formal recommendation to City Council to award the bid in order to 

proceed.  
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Fiscal Impact 

Funding for the master planning will be allocated from the sale proceeds of the 280 South Hill 

property in the amount of $99,897.00.  

Attachments 

1. RRM Design Group proposal  
2. RRM Design Group proposed budget 

 

 

___________________________________   

Noreen Leek, Recreation Manager    
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RE: CROCKER PARK RECREATIONAL TRAIL MASTER PLAN
 
Dear Noreen,

The City’s conversion of the Southern Pacific Railroad from rail to trail working 
with the Iron Horse Preservation Society established the impressive groundwork 
to develop the existing Crocker Park Trail. It is evident while reading through 
the Brisbane Bicycle and Pedestrian Master Plan, Crocker Park Technical 
Assistance Panel Report, and “Brisbane is Awesome! Defining the Core Places 
in Downtown Brisbane”, the community clearly values its trails, open space, 
and public art. The City continues to step up to reimagine and renovate this 
community treasure. 

While walking the site, our landscape architecture team was struck by the blend 
of industrial park with nature as it provides a unique charming character to the 
site. The potential was beaming everywhere from the art expressions in the 
tunnel to the croaks of frogs on site and the perfect lunch-time looped circuit. 
As avid trail designers and users, we understand and recognize the trail's value.

RRM Design Group is your team – we’re seasoned trail designers who care about 
each community we serve, and each trail we create. With our in-house landscape 
architects, civil engineers, resident artists, and interpretive planners, all under one 
roof, RRM’s trail design process is creative, streamlined, and cost effective. 

To ensure we have a well-rounded team to fulfill your needs, we’ve engaged our 
teammates to help with the trail’s special requirements. WRA will handle the 
biological assessment to identify and understand the implications of any biological 
constraints or sensitive species. W-Trans will help our team understand the 
traffic analysis at crossings. Precision Estimating will assist with construction cost 
projections. This collaborative design approach will deliver a thriving and vibrant 
Crocker Park Trail to Brisbane. 

We are ready to start work applying our team’s technical and design talent 
when and where it will be most effective in master planning Crocker Park Trail’s 
renovation, and positioning the City for upcoming grant opportunities. In the 
end, our goal is to work as an extension of you and your staff. Thank you for 
considering RRM as part of your team.

Sincerely,
RRM Design Group

Mike Sherrod, ASLA, PLA, LEED AP   Kayla Szubielski, ASLA, PLA
Principal-in-Charge    Project Manager 

February 7, 2020

Noreen Leek
Recreation Manager 
City of Brisbane
50 Park Place
Brisbane, CA 94005
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www.rrmdesign.com
 
325 Davis Street
San Leandro, CA 94577 
p: (510) 751-4910 
f: (510) 686-8831





GRAPHICS & PHOTOGRAPHS:
This document features images of RRM Design Group's projects, graphics, and photos of which are owned and copyrighted by our 
firm. There are no stock photos or images of any kind used in this proposal.

ABOUT RRM DESIGN GROUP:
325 Davis St. • San Leandro, CA 94577
p: (510) 751-4910 • f: (510) 686-8831 • w: rrmdesign.com 
California corporation • Leonard Grant, Architect C26973 • Robert Camacho, PE 76597 • Steven Webster, LS 7561 • Jeff Ferber, PLA 2844
The written and graphic materials contained in this proposal are the exclusive property of RRM Design Group. 
The unauthorized use of any portion of these text or graphic materials without RRM’s prior written consent is expressly prohibited. 
© 2019 RRM Design Group
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ABOUT RRM DESIGN GROUP

Firm Information:
RRM exists because we love creating environments people enjoy. That is what got us into the business over 
45 years ago, and it is why we continue to thrive today. Our engineers, surveyors, landscape architects, 
architects, and planners work with our clients and their communities to create the parks our children play 
in, the roads we drive down on our way to work, the neighborhoods we come home to. We take planning 
beyond theory and into the realm of successful project implementation. RRM Design Group is committed 
to plan for and design beautiful and functional spaces, as well as reshape underutilized and transit-oriented 
areas. The depth of experience in our staff promotes exceptional effectiveness in creative project solutions, 
establishing consensus, client relationships, and public representation, which is evidenced through the 
numerous implemented RRM projects across the state.

Firm Representative:
Mike Sherrod, ASLA, PLA, LEED AP
(805) 748-8572 | mssherrod@rrmdesign.com

Office Locations:
San Leandro, San Luis Obispo, Santa Barbara, San Juan Capistrano.

Firm Size
Total staff of 134

Personnel by Discipline
19 CA Licensed Architects
11 CA Licensed Civil Engineers
1  CA Licensed Structural Engineers
16 CA Licensed Landscape Architects
3 Certified Planners
1 Licensed Surveyors
20 LEED® Accredited Professionals
25 Architecture Designers
16 Engineering Designers
18 Planning/Landscape Architecture Designers
3 Surveying Technicians
22 Administrative Staff

Organization Information:
RRM Design Group is a California corporation and  
an employee-owned company, incorporated  
November 26, 1974



2

ASSEMBLING OUR TEAM

GINA CHAVEZ
PLA, BFQ PROFESSIONAL
Landscape Architect/ 
Plant Specialist

BRYAN REDSUN
PE
Civil Engineer/Hydrology Specialist

WRA  
Lead Contact

W-TRANS
Steve Weinberger

JIM WOLFE
Community Engagement 
Specialist

AMANDA SEIBEL
PLA, LEED AP
Resident Artist

MIKE SHERROD, ASLA, PLA, LEED AP
PRINCIPAL-IN-CHARGE

KAYLA SZUBIELSKI, ASLA, PLA
PROJECT MANAGER 
Trail Specialist

LANDSCAPE ARCHITECTURE

CIVIL ENGINEERING

ENVIRONMENTAL

OUTREACH

INTERPRETIVE DESIGN/ART

TRAFFIC ENGINEERING

PRECISION ESTIMATING
Jared Malapit

COST ESTIMATION

RRM’s in-house multiuse trail specialists will 
serve as your prime consultant. With over 
500 miles of multiuse trails planned, designed, 
and built in California, we are excited to focus 
our passion for trails on Crocker Park Trail. 
Kayla and Mike will serve as your project 
management team, ensuring project knowledge 
is not bottled up in just one person. As your 
primary project manager and trail specialist,
Kayla will lead RRM’s integrated in-house trail 
team of landscape architects, civil engineers, 
community engagement practitioners, and 
resident artists to bring the master plan to life.

RRM services include:
• Project Management
• Trail Planning & Design
• Grant Funding Analysis
• Civil Engineering
• Hydrology Assessment
• Interpretive Planning
• Community Engagement
• Public Art Opportunity Assessment

CITy OF BRISBANE

RRM DESIGN GROUP

SUBCONSULTANTS

WRA will serve as our environmental 
specialist to help identify and 
understand the implications of any 
biological constraints or sensitive 
species in the project area. They 
have an abundance of relevant 
experience with Brisbane’s biologic 
and environmental setting from their 
previous studies within the community.

W-Trans will serve as our traffic 
planning specialist to identify crosswalk 
and safety improvements where the 
trail and drivers intersect. W-Trans and 
RRM have worked together for decades 
to innovate safety enhancements 
for multimodal systems including 
permitting the State’s first Crossbike 
(think cross walk for cyclists).

Precision will serve as our cost 
estimation specialist to help identify 
project costs. Their knowledge of 
real-world construction costs will 
inform our grant funding assessment 
folks as we line up key elements of 
Crocker Park Trail with potential grant 
opportunities.  

Resumes for our subconsultants can be provided upon request.

SECTION 1 | Firm and Team Information
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MIKE SHERROD | ASLA, PLA, LEED AP
Mike Sherrod, ASLA, LEED AP, is a principal with RRM Design Group 
and leader of RRM's parks, trails and open space group. As a licensed 
California landscape architect with 27 years of experience in design 
consulting, Mike provides recreational planning solutions to public agencies 
throughout California. He is dynamic and skilled in bringing people and 
ideas together to find innovative design solutions for a wide range of 
recreational venues, including community parks and sports complexes, 
multi-use trail systems and interpretive programs. Mike enthusiastically 
shares his passion for sustainability, applying green design principals to 
all aspects of recreational planning, tackling a variety of complex design 
challenges with RRM's clients, staff and team of affiliated consultants.

 

RELEVANT PROJECTS
• Arana Gulch Master Plan 

Implementation, Santa Cruz, CA
• Cheeseboro Canyon Trailhead, 

Agoura Hills, CA
• Cloisters Dune and Wetlands 

Restoration and Master Plan, 
Morro Bay, CA

• Las Positas Multi-Use Pathway, 
Santa Barbara, CA

• Monterey Bay Sanctuary Scenic 
Trail Network Master Plan, Santa 
Cruz, CA

• Morro Creek Multi-Use Trail and 
Bridge, Morro Bay, CA

• Morro Dunes Trails at The 
Cloisters, Morro Bay, CA

• Otay River Trail Design and 
Restoration, Chula Vista, CA

• Port of Long Beach (POLB) Trail 
Planning, Long Beach, CA

• Potrero Canyon Coastal Access 
Trail and Interpretive Trail, Pacific 
Palisades, CA

• Prince Memorial Greenway, Santa 
Rosa, CA

• Santa Cruz Rail Trail Arts Master 
Plan, Santa Cruz, CA

• Santa Cruz Rail Trail Segment 7, 
Santa Cruz, CA

• Venice Beach Oceanfront Walk and 
Bike Path, Venice, CA

• Whittier Greenway Trail, Whittier, CA

EDUCATION
• Bachelor of Science, Landscape 

Architecture, California Polytechnic 
State University, San Luis Obispo, CA

ACCREDITATIONS • 
LICENSES • AFFILIATIONS
• Landscape Architect, CA, 4320
• Leadership in Energy and 

Environmental Design (LEED AP)
• American Society of Landscape 

Architects (ASLA), Southern 
California Chapter

• Los Angeles County Bicycle 
Coalition

• Orange County Bicycle Coalition
• San Luis Obispo County Bicycle 

Coalition 
• California Invasive Plant Council
• California Native Plant Society
• Society for Ecological Restoration 

International
• U.S. Green Building Council

CREATING
ENVIRONMENTS
PEOPLE
ENJOY

Project Role 

PRINCIPAL-
IN-CHARGE

Experience 

28 YEARS OF 
EXPERIENCE 
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KAyLA SZUBIELSKI | ASLA, PLA
Kayla is a licensed California landscape architect and a valued member 
of RRM’s Planning and Landscape Architecture group with a strong 
design sense, good graphic style, and technical knowledge of design. 
She has worked on all aspects of the design process for a variety 
of project types ranging from park and multiuse trail designs to 
affordable housing. As an avid cyclist and technical designer, Kayla’s 
approach to multiuse trail and bikeway system design is steeped in 
practical working knowledge of these facilities. Her strong technical 
design skills, solid project coordination, and industry research 
prowess, allow her to successfully move complex multiuse projects 
from concept to implementation for the communities she serves.

 

RELEVANT PROJECTS
• 27 Acre Park, Wildomar, CA
• Bradley Park Renovation, San 

Marcos, CA
• Central Park Master Plan Update, 

San Mateo, CA
• Cheeseboro Canyon Trailhead, 

Agoura Hills, CA
• Chino Hills On-Call Landscape 

Review Services, Chino Hills, CA
• Knickerbocker Drainage Channel 

Trail, Big Bear Lake, CA
• Las Positas Multi-Use Pathway, 

Santa Barbara, CA
• Lomas Santa Fe Corridor Study 

Phase II, Solana Beach, CA
• Otay River Trail Design and 

Restoration, Chula Vista, CA
• Port of Long Beach (POLB) Trail 

Planning, Long Beach, CA
• Porterfield Creek Trails Open Space 

Preserve, Cloverdale, CA
• Rancho Alegre Master Plan and 

Reconstruction, Santa Barbara, CA
• Randolph Street Rails-to-Trails 

Feasibility Study, Huntington Park, CA
• San Sevaine Trail Connection, 

Fontana, CA
• Santa Cruz Rail Trail Segment 7, 

Santa Cruz, CA
• Santa Fe Bike Trail Connection, 

Visalia, CA
• Whittier Greenway Trail East, 

Whittier, CA

 EDUCATION
• Bachelor of Science, Landscape 

Architecture, California Polytechnic 
State University, San Luis Obispo

ACCREDITATIONS • 
LICENSES • AFFILIATIONS
• Landscape Architect, CA, 6285
• American Society of Landscape 

Architects (ASLA), Southern 
California Chapter

• American Public Works Association 
(APWA), Southern California 
Chapter 

CREATING
ENVIRONMENTS
PEOPLE
ENJOY

Project Role 

PROJECT 
MANAGER/
TRAIL SPECIALIST

Experience 

8 YEARS OF 
EXPERIENCE 
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GINA CHAVEZ | PLA, BFQ Professional
Gina Chavez has over 15 years of experience in landscape architecture 
and community planning.  Project experience includes streetscape 
design, urban design guidelines, community planning and design, area 
master plans, park design, and trail design. Gina’s expertise ranges from 
construction drawings for capital improvement projects to diagrammatic 
policy concepts for infill development and corridor revitalization.  As 
a Bay Area native and Qualified Bay Friendly Landscape Professional, 
Gina is passionate about her local environment and community.  Her 
dual education in landscape architecture and business brings a practical 
and creative perspective to the management and design of projects she 
contributes to.

 

MOST RELEVANT PROJECTS
• Central Park Master Plan Update, 

San Mateo, CA
• Clarke Ranch Park Master Plan, 

American Canyon, CA
• Dublin Sports Grounds Master 

Plan, Dublin, CA
• Fairmont Terrace Park Construction 

Documents, Hayward, CA
• Greenwood Park Renovation, 

Hayward, CA
• Hayward Community Garden 

Master Plan, Hayward, CA
• Hayward Landscape Architecture 

Services, Hayward, CA
• Livermore Downtown Core 

Landscape Concept and Stockmen's 
Park, Livermore, CA

• Mia's Dream Come True 
Playground, Hayward, CA

• Mt. Madonna County Park Use 
Plan, Watsonville, CA

• Poplar Creek Golf Course 
Alternative Use Feasibility Study, 
San Mateo, CA

• San Felipe Park Master Plan, 
Hayward, CA

• San Lorenzo Community Park 
Construction Documents, San 
Lorenzo, CA

• Springtown Open Space Master 
Plan, Livermore, CA

• William Payne Park Master Plan, 
Livermore, CA

EDUCATION
• Bachelor of Landscape Architecture, 

Landscape Architecture, California 
Polytechnic State University, San 
Luis Obispo, CA

• Master of Business Administration, 
Business, California Polytechnic State 
University, San Luis Obispo, CA

ACCREDITATIONS • 
LICENSES • AFFILIATIONS
• Landscape Architect, CA, 6040
• Bay Friendly Qualified Landscape 

Professional

CREATING
ENVIRONMENTS
PEOPLE
ENJOY

Project Role 

LANDSCAPE 
ARCHITECT/
PLANT SPECIALIST

Experience 

18 yEARS OF 
EXPERIENCE 
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JIM WOLFE
Since retiring from public service in 2008 after over 30 years in various 
park and recreation related positions, Jim has spent the past 8 years 
assisting RRM Design Group with business development focused primarily 
on public sector projects. Given his experience leading two respected 
parks and community services agencies in California, Jim works with 
clients on project development and community outreach/consensus 
building. He has successfully integrated artistic elements in both new 
construction and renovations, and offers insights for those interested in 
pursuing that option. As a former recreation therapist, Jim is also sensitive 
to the need for improvements to enhance the leisure experience of all 
community members. Given his professional background, Jim works with 
agencies and their residents to find creative solutions, always mindful to 
best represent the needs of the client.

 

MOST RELEVANT PROJECTS
• Central Park Master Plan Update, 

San Mateo, CA
• Dublin Sports Grounds Master 

Plan, Dublin, CA
• Kennedy Park Master Plan, 

Hayward, CA
• Meek Estate Park West Terrace, 

Hayward, CA
• Poplar Creek Golf Course 

Alternative Use Feasibility Study, 
San Mateo, CA

• Redlands Parks Facility Condition 
Assessment, Redlands, CA

• San Lorenzo Community Park 
Master Plan, San Lorenzo, CA

• Springtown Open Space Master 
Plan, Livermore, CA

EDUCATION
• Bachelor of Science, Recreation 

Administration, California State 
University Fresno, Fresno, CA

• Associate of Arts, Recreation 
Administration, Golden West 
Community College, Huntington 
Beach, CA

ACCREDITATIONS • 
LICENSES • AFFILIATIONS
• California Park and Recreation 

Society
• National Recreation and Park 

Association

CREATING
ENVIRONMENTS
PEOPLE
ENJOY

Project Role 

COMMUNITy 
ENGAGEMENT 
SPECIALIST

Experience 

42 yEARS OF 
EXPERIENCE 
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BRyAN REDSUN | PE
In his years working in both the public and private sector, Bryan has 
worked on a wide array of projects for a variety of clients. Bryan is 
skilled in all project components, but has a special emphasis on the 
technical aspects involved. His skills in site design have resulted in creative 
design solutions that help mitigate project risk and assists in efficient 
construction. 

 

RELEVANT PROJECTS
• 27 Acre Park, Wildomar, CA
• Anaheim On-Call Traffic Plan 

Check, Anaheim, CA
• Arcadia Gold Line Station 

Pedestrian Linkage, Arcadia, CA
• Downey Measure S Park 

Improvement Projects, Downey, CA
• Fairmount Avenue Fire Station, San 

Diego, CA
• La Mirada Creek Park Master Plan, 

La Mirada, CA
• Livermore Downtown Core 

Landscape Concept and Stockmen's 
Park, Livermore, CA

• Modesto Area 2 Storm Water to 
Sanitary Sewer Cross Connection 
Removal Project- Phase 2 Roosevelt 
Park, Modesto, CA

• Santa Cruz Rail Trail Segment 7, 
Santa Cruz, CA

• Sapwi Trails Community Park, 
Thousand Oaks, CA

• Standard Pacific Park Design, 
Encinitas, CA

• Verdugo Street Beautification,                
San Juan Capistrano, CA

• Whittier Greenway Trail East, 
Whittier, CA

EDUCATION
• Bachelor of Science, Civil 

Engineering, University of Arizona, 
Tucson, AZ

ACCREDITATIONS • 
LICENSES • AFFILIATIONS
• Professional Engineer, CA, 85505
• American Public Works Association 

(APWA), Member #837301

CREATING
ENVIRONMENTS
PEOPLE
ENJOY

Project Role 

CIVIL ENGINEER/
HYDROLOGY 
SPECIALIST

Experience 

10 YEARS OF 
EXPERIENCE 

Firm and Team Information | SECTION 1
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AMANDA SEIBEL | PLA, LEED AP
As a graduate of Cal Poly San Luis Obispo’s Landscape Architecture 
program, Amanda is a key member of RRM’s recreation group. She 
has used her creativity and design skills on a wide variety of park and 
recreation projects, including all phases of design from master planning 
through construction documentation. Also a talented artist, Amanda has 
led the design and implementation of several public art installations.

 

RELEVANT PROJECTS
• Arana Gulch Master Plan 

Implementation, Santa Cruz, CA
• Bandini Canyon Trail Construction 

Documents, San Pedro, CA
• Biddle Park Master Plan, Arroyo 

Grande, CA
• Central Park Master Plan Update, 

San Mateo, CA
• City Heritage Park, Parlier, CA
• Clarke Ranch Park Master Plan, 

American Canyon, CA
• Fairmont Terrace Park Master Plan, 

Hayward, CA
• Greenwood Park Renovation, 

Hayward, CA
• Huntington Beach Public Art 

Master Plan, Huntington Beach, CA
• Johnny Cash Art Trail Master Plan, 

Folsom, CA
• Kennedy Park Master Plan, 

Hayward, CA
• La Mirada Creek Park Master Plan, 

La Mirada, CA
• Morro Creek Multi-Use Trail and 

Bridge, Morro Bay, CA
• Salinas Public Art Master Plan, 

Salinas, CA
• San Lorenzo Community Park 

Master Plan, San Lorenzo, CA
• Santa Cruz Rail Trail Arts Master 

Plan, Santa Cruz, CA
• Santa Cruz Rail Trail Segment 7, 

Santa Cruz, CA
• Waller Park Master Plan, Orcutt, CA
• Weekes Park Master Plan, 

Hayward, CA
• Whittier Greenway Trail East, 

Whittier, CA

EDUCATION
• Bachelor of Landscape 

Architecture, Visual Expression, 
California Polytechnic State 
University, San Luis Obispo, CA

ACCREDITATIONS • 
LICENSES • AFFILIATIONS
• Landscape Architect, CA, 6504
• Leadership in Energy and 

Environmental Design Accredited 
Professional (LEED AP)

• Surfrider Foundation, member

CREATING
ENVIRONMENTS
PEOPLE
ENJOY

Project Role 

RESIDENT ARTIST

Experience 

14 YEARS OF 
EXPERIENCE 
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MULTIUSE TRAIL DESIGN
RRM’s 45 years of working for public agencies has taught us to start all projects with a clear understanding 
of expectations including: design elements, deliverables, schedule, and budget. We believe communication is 
key to our shared success. We will sit down with you in-person to scope out your projects, attend kick-off 
meetings, present project updates, review plan check comments, and at other key milestones in the project. 
We also employ a variety of other communication tools to assist our clients including Skype meetings with 
screen sharing, video conference calls, and project websites. We begin each project with a clear and concise 
scope of work that meets your objectives. A project schedule is prepared tailored to the scope of work. 
We provide regular project updates including the status of key project tasks and a list of to-do items for 
RRM and the project team. RRM conducts internal weekly staff scheduling and a system of project demand 
forecasting to stay well ahead of the project schedule projecting workloads out weeks and months in 
advance allows adequate resources to finish the tasks on-time and or ahead of schedule. 

Trail projects often start with a preliminary alignment on a map or master plan document and in some 
cases, a community’s longtime vision that has not yet been realized. RRM can quickly field assess alignments 
with the client team to quickly identify key opportunities and constraints within the corridor. Since we 
have an in-house interdisciplinary design team and sub-consultants that we share years of experience 
working together, we provide the client with an efficient design team that brings a fresh look to alternative 
alignments and innovative possibilities. 

Using our early review of trail corridors without previous preliminary designs or identified alignments, RRM 
can provide route connectivity analysis to analyze opportunities using powerline easements, creek and river 
corridors, active and abandoned rail corridors, public and private utility easements, and existing street and 
roadway networks. 

Firm and Team Information | SECTION 1
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We’ll come to you
Engage a broad cross-section 
of residents by reaching out to 
them where they already meet 
and at places they already are.

• Pop-up events
• Farmers markets
• Places of worship
• Service organization meetings
• Youth sport events

Bring people 
together for a 
conversation
Events that bring the 
community together enable a 
discussion among those with a 
variety of perspectives.

• Community workshops
• Open houses
• Walking tours
• Youth outreach

Participate from 
anywhere
Disseminate information and 
allow people to access info and 
provide input on their own 
time.

• Social media
• Project websites
• Newsletters
• Surveys
• Mobile Applications

Enable others
Utilizing community 
ambassadors fosters grassroots 
feedback and extends the 
reach and depth of community 
rapport.

• Outreach toolkits

Formal processes
Check-ins with decision-
makers throughout the process 
reduce the potential for 
surprises at the end, promoting 
a smooth public review and 
adoption process.

• Stakeholder interviews 
• Project committees
• Decision-makers check-ins
• Public hearings

COMMUNITY OPEN HOUSE

@ SLO FARMER’S MARKET

Check out the latest plans, 

learn about the Water Resource 

Recovery Facility improvements 

and give us your feedback!

THIS THURSDAY

MARCH 19th

HIGUERA & BROAD STREET

COMMUNITy ENGAGEMENT
How does RRM reach the unreachable?
Often hosting public forums to obtain feedback is not enough to capture strong community representation. RRM utilizes a 
variety of methods to engage a broad spectrum of the community in meaningful dialogue.

SECTION 1 | Firm and Team Information



City of Brisbane  |  PROPOSAL FOR CROCKER PARK RECREATIONAL TRAIL MASTER PLAN 11

INTERPRETIVE PLANNING
1. Pinnacles National Park Visitor Center
2. Port San Luis Master Plan 
3. Oroville Centennial Plaza

4. Santa Ana River Bike Trail
5. Cloisters Master Plan
6. Arroyo Grande Creek Promenade

1

2 3

4 5

6

Firm and Team Information | SECTION 1
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PRINCE MEMORIAL
GREENWAY

SANTA ROSA, CA

NOTABLE INFO & STATS:
Client: City of Santa Rosa 

Project Timeline: Completed in 2001
Project Size: 0.6 Miles in Length

RRM SERVICES PROVIDED:
Landscape Architecture, Planning

RECLAIMING AND RESTORING AN URBAN CREEK
Enlisting widespread community participation, RRM 
completed the Master Plan, design development plans and 
construction documents for Prince Memorial Greenway. 
RRM’s urban designers and landscape architects collaborated 
with a team of civil engineers, hydrologists, biologists and 
public artists to revitalize a concrete drainage channel into 
a lush greenway and trail system. After an extensive public 
collaboration, the design of the project emerged as a linear 
parkway with urban design, restoration and recreation 
elements, including a multimodal ADA accessible bike and 
pedestrian path, parks and plazas, public sculptures, extensive 
restoration landscaping and a naturalized creek bottom.

Helen Putnam Award 
for Excellence, Public 
Works, Infrastructure, 

Transportation 
--------

League of California Cities, 2004

SECTION 1 | Firm and Team Information
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RRM Design Group was selected in association with ICF 
to prepare the preliminary trail network plan for the Otay 
River Trail Design and Restoration, occurring on a 285-acre 
mitigation bank parcel in Chula Vista. The approved 5-mile trail 
network will enhance the user experience, improve drainage 
of existing trails, reclaim redundant trails, lower maintenance 
and connect to the larger regional trail system while providing 
access for the various site users such as hikers, mountain 
bikers, utility companies, and border patrol. Throughout the 
project lifecycle, great emphasis was given to coordination with 
the key stakeholders including City of Chula Vista, County of 
San Diego, U.S. Border Patrol, San Diego Gas and Electric, 
California Fish and Wildlife, and the Otay Valley Regional Park 
Citizen’s Advisory Committee.

OTAY RIVER
TRAIL DESIGN AND RESTORATION

CHULA VISTA, CA

NOTABLE INFO & STATS:
Client: ICF Jones & Stokes, Inc.

Project Timeline: 2017-current

RRM SERVICES PROVIDED:
Landscape Architecture

Firm and Team Information | SECTION 1
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ARANA GULCH
MASTER PLAN

SANTA CRUZ, CA

NOTABLE INFO & STATS:
Client: City of Santa Cruz 

Project Timeline: Completed 2015

RRM SERVICES PROVIDED:
Landscape Architecture, Surveying, 

Engineering

Working with the City of Santa Cruz, RRM Design Group 
led a team of trail planning and design specialists in the 
development of the Broadway-Brommer Bicycle/Pedestrian 
Pathway. This pathway provides bicycle commuters improved 
access and a direct east-west route from Live Oak and other 
unincorporated communities into the city of Santa Cruz via 
a Class I facility. The connection crosses the 55-acre Arana 
Gulch Open Space, completing a link between existing Class 
II bike lane facilities and enriching the city’s bicycle network. 
Challenges included designing a 360-foot bicycle/pedestrian 
bridge, sensitively locating the pathway around Santa Cruz 
Tar Plant populations (an endangered species), and looking 
for creative design solutions for the site’s varied topography. 
RRM provided project management, multiuse trail design, civil 
engineering, landscape architecture, surveying, and permitting 
assistance.
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MONTEREY BAY 
SCENIC SANCTUARY TRAIL AND 

SEGMENT 7 RAIL TRAIL
SANTA CRUZ, CA

NOTABLE INFO & STATS:
Client: Santa Cruz County Regional 

Transportation Commission 
Project Timeline: 2011-Current

Project Size: 40 Miles

RRM SERVICES PROVIDED:
Trail Planning, Landscape Architecture, Mapping

AWARDS:
Planning and Design Award, National Trails 

Awards, American Trails, 2015
Award of Excellence, Transportation Planning, 

American Planning Association (APA), California 
Chapter, Northern Section, 2014

Merit Award, Planning, California Trails and 
Greenways Conference (CTGC), 2014

RRM Design Group is leading an effort on behalf of the 
Santa Cruz County Regional Transportation Commission 
to develop a braided trail network with the rail corridor 
serving as a continuous multi-use trail spine to provide 
alternative transportation and coastal access along Santa 
Cruz County’s 40-mile-long coast. Implementation 
of this key transportation corridor will allow greater 
transportation options to more than 80 parks, 25 schools 
and over half of the county’s population who live within 
one mile of the corridor. RRM is currently preparing 
construction documents for the 2.2-mile long segment that 
runs through the City of Santa Cruz and includes twelve 
(12) at-grade trail crossings, pedestrian and bike bridges, 
extensive retaining walls, and flood control facilities.

“ I can't speak highly enough about 
RRM Design Group. They are literally 
the best consulting firm I have ever 

worked with.” 
--------

Cory Caletti, Senior Transportation Planner, Regional 
Transportation Commission of Santa Cruz County

Firm and Team Information | SECTION 1
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FOLSOM CASH ART TRAIL
MASTER PLAN

FOLSOM, CA

The City of Folsom retained RRM to collaborate with a team of 
artists to realize the vision of creating an extraordinary, world class 
linear public art project honoring Johnny Cash. 

Running across Folsom Prison property, the venue of Cash’s historic 
1968 concert, the trail will become part of Folsom’s extensive trail 
network.

RRM designed the 3-acre Legacy Park (pictured above), and provided 
landscape architecture for seven interactive sculpture nodes along the 
2.5-mile route. 

NOTABLE INFO & STATS:
Client: City of Folsom 

Project Timeline: Completed 2015
Project Size: 2.5 Mile Trail + 3 Acre Park

Web: www.folsomcasharttrail.com

RRM SERVICES PROVIDED:
Landscape Architecture,

Graphic Design 
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MORRO DUNES 
TRAILS AT THE CLOISTERS

MORRO BAy, CA

NOTABLE INFO & STATS:
Client: Santa Cruz County Regional 

Transportation Commission 
Project Timeline: 2011-Current

Project Size: 40 Miles

RRM SERVICES PROVIDED:
Trail Planning, Landscape Architecture, Planning

AWARDS:
• Gold Nugget Award of Merit - Best 

Community Site Plan 100 acres or less, 
Pacific Coast Builders Conference 

• Merit Award, American Society of 
Landscape Architects (ASLA), Southern 

California Chapter
• Quality of Life Merit Award, American 
Society of Landscape Architects (ASLA), 

Southern California Chapter

RRM prepared a comprehensive trail system in conjunction 
with the 84-acre, 120-lot Cloisters coastal subdivision. 
The coastal trail navigates environmentally sensitive coastal 
dunes and wetlands, using innovative solutions like raised 
boardwalks made of recycled materials to allow water 
flow in natural flood areas; interpretive exhibits; habitat 
fences; and extensive dune restoration, revegetation and 
monitoring. The trail connects to picnic and play areas, 
surrounding wetlands, beachside neighborhoods, and Class 
I Citywide bike system. RRM coordinated all approvals and 
permits through the City, California Department of Parks 
and Recreation, California Regional Water Quality Control 
Board, California Department of Fish and Game, and 
California Coastal Commission.

“RRM's ability to deal with sensitive 
habitat areas and revegetation issues 
has been a must on our project. If you 

have a need for a [consultant] that 
understands the natural as well as 

built environment, RRM will serve you 
well with.” 

--------
France Merat, President, The Cloisters
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UNDERSTANDING OF PROJECT
With our understanding of your key objectives and our proposed work plan, we feel we have a solid grasp of 
how to deliver a successful master plan improving the existing Crocker Park Trail for you and the community. 
We present the following narrative to explain our approach to working with the City and a preliminary 
take on some key objectives and challenges to be addressed during the planning process. A complimentary 
conceptual plan follows on page 25 highlighting various opportunities and site conditions we saw on site and 
while researching. Icons associated with each key objective below are represented throughout the plan to 
identify preliminary opportunities and conditions we have observed on-site.  

 
EFFECTIVE, MEANINGFUL COMMUNITY ENGAGEMENT 

Objective: Facilitate an outreach process that leads to an informed and practical master plan, broadly 
supported by the community and Technical Advisory Committee, then embraced by the Parks and 
Recreation Commission and City Council.  

Approach: Let’s begin engaging the community from the start by collaborating with them to accomplish 
all project goals in a way that is mutually attractive to the City, stakeholders, and the broader Brisbane 
community. We will be transparent, respectful, and genuine in our discussions with the community, while 
concurrently accomplishing the task at hand for you, our Client. Very recently, in San Mateo County, we 
engaged the public for the Central Park Master Plan. We know the questions to ask and the concerns of 
folks that live and work near public trails and spaces. Especially our community outreach specialist and 
“community whisperer”, Jim Wolfe who is a former parks manager with 10 years of experience working on 
our most complex outreach efforts in the Bay Area. Collectivity we can build this master plan process on a 
strong footing by reaching as much of the community as possible through stakeholder meetings, community 
workshops, pop-up workshops at community events, and a project information website which is detailed 
further in the scope of services on page 34. It’s important to talk to folks about how they currently use 
the space and their desires. Our team will talk with the staff, to hear about what works and what concerns 
them. All this dialog will make the public meetings more productive because we will have important 
feedback that allows us to design better workshops.

SECTION 2 | Project Approach



City of Brisbane  |  PROPOSAL FOR CROCKER PARK RECREATIONAL TRAIL MASTER PLAN 19

ACCESS AND CONNECTIVITY

Objective: Examine and consider improving public trail access points, developing trailheads, open space 
nodes, adjacency connections, and improving the accessible experience.

Approach: We will analyze the existing established trail system seeking opportunities to increase 
connectivity to and throughout the trail for improved safety, accessibility and to promote access to 
nature, art, and trail amenities for the various user groups. You have already identified a key aspect of trail 
accessibility by applying for and being recommended to receive grant funding for trail surfacing to allow 
pedestrians, wheeled transportation, bicyclists, and strollers to journey along the trail with ease. Equally 
as important, is allowing users convenient and safe access to the trail. Our trail designers, in conjunction 
with W-Trans, will analyze traffic conditions for opportunities to control and improve trail crossings and 
access points. After we hear from the stakeholders and community at the first workshop to absorb their 
desires and concerns, we can begin to identify the character of the site and fold it into the design of a 
trailhead to provide a sense of arrival for visitors. Identity and placemaking can be used to strengthen 
the existing connections within the community. After researching and walking the site, key connections 
to the community that stood out are the connection to the Dog Park, San Bruno Mountain trail system, 
Crocker Park industrial businesses, Lipman Middle School, residential developments, the link of the Quarry 
Road Trail to downtown, and the future opportunities that will tie into the Brisbane Baylands pedestrian 
and bicycle network with links to additional open space, the bayfront, Caltrain, and potentially a charter 
high school. We will continue to examine the connections we witnessed and others identified through 
stakeholder and community engagement to improve connectivity with current and planned wayfinding 
signage and strategic access improvements.   
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ENVIRONMENTAL PRESERVATION

Objective: Identify and understand the implications of any biological constraints or sensitive species that may 
be encountered in the project area and how best to approach them in the context of project goals.

Approach: Building from the previous documents and studies for this site and our environmental team’s 
experience within the community working for the Quarry, WRA, will visit the site and map the location 
of any potential biological constraints including biological communities or species that are regulated by 
local, state, or federal laws and regulations and biological opportunities. Examples of biological constraints 
include wetlands, riparian habitat, native grassland, and habitat for threatened or endangered species. 
Biological opportunities may include areas of weeds that can be removed to enhance the natural habitat 
or areas of native habitat that can be restored to improve the ecological functions and values of those 
habitats. These biological enhancements and constraints are a great opportunity to continue a joint project 
with the Guadalupe Valley Stewards, San Bruno Mountain Watch and begin to involve students from the 
Lipman Middle School after school programs and science classes to maintain native habitats and remove 
non-native species. We will share the findings with the community, educate them, present opportunities 
and constraints and then we listen. Our promise to you is to never lose sight of the community’s vision. If 
we educate the public and listen to their needs, together, we can successfully achieve the balance between 
infrastructure and nature to develop a trail design that will be a true reflection of your community’s 
collective vision. This reflection can be maintained over time by continuing the education with interpretive 
panels and volunteer opportunities. 
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EMBRACE PUBLIC ART AND INTERPRETIVE EDUCATION

Objective: Identify locations to incorporate public art and interpretive educational elements into the trail 
system.

Approach: RRM understands the importance of weaving interpretive areas and public art into design; in 
our experience, the two go hand-in-hand. Public art interprets the history or essence of a place, its people, 
and educates the community about the environment. It is site specific and created in response to the land 
in which it resides. There are so many meaningful stories to enrich the visitor experience at Crocker Park 
Trail, including the “City of the Stars” holiday tradition, the former Southern Pacific Railroad where the trail 
exists, as well as educating the community about preservation and restoration of the flora and fauna from 
the Mission Blue butterflies to the Pacific Chorus Frogs environment. RRM has resident artists and talented 
interpretive design staff with the skills to identify art opportunity areas and interpretive elements that are 
fully integrated into the landscape. Additional ways we have engaged the community is including them in 
the production of the art by allowing them to help paint the murals or place mosaic tiles under direction of 
the artists. We understand that the City has a robust public art process. Working with your process, the 
Public Art Advisory Commission, the Public Art Ordinance and your community, we will enrich the trail 
experience through art and education. 
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PROMOTE RECREATION ON THE TRAIL

Objective: Design a trail based on the community’s recreational needs. 

Approach: Understanding the trails looped system and central location, it serves as a recreation resource 
to the community and its visitors. On one hand, we need to design for those who desire active amenities 
like the informal group of coworkers we saw onsite challenging each other to race to a set location, and on 
the other hand, design for the passive nature lovers who are taking a leisure walks to listen to the croaks 
of the Pacific Chorus Frogs or kneeling to photograph the towhees, sparrows and wide variety of wildlife. 
We are confident our Parks, Trails, and Open Space Group here at RRM can strike a balance between both. 
Our approach to do so is quite simple. Like most public trails, the program for Crocker Park Trail will be 
largely driven by the community outreach process. Understanding the role Crocker Park Trail currently 
plays on the community’s lives is key to how our team will re-imagine its recreation offerings, seeking not 
to make a wholesale change, but to amplify what folks like, and then rethink underutilized aspects. For 
instance, enhancing the pathway to offer a robust exercise circuit, creating opportunities to add rest areas, 
providing parking and repair tools for bicyclists and refreshing the materials onsite will be explored further 
with community at the design workshops.
 

IMPROVE SAFETY

Objective: Study existing safety at trail crossings and on the trail. 

Approach: Seeing the challenges associated with the close proximity of adjacent industrial properties and 
existing trail crossings on downhill curves, it’s important to understand the need to focus on safety and 
security. This is always a challenge for public spaces and community trails. We have once again teamed with 
W-Trans to analyze current traffic conditions and consider crossing improvements to improve pedestrian 
and vehicular awareness. In addition to safer access, we will employ strategies to deter unwanted activity by 
activating the space and attracting positive energy. 
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PROJECT LONGEVITY

Objective: Encourage, promote, and plan for the Crocker Park Trail Legacy.

Approach: You will a get a head start on the trail legacy as we re-image the trail through the lens of 
integrating engineering, science and design by providing a final master plan that has environmental input 
to assist and respond to sites biological constraints, analyzed roadway crossings to implement safety 
improvements, and identified technically sound drainage and engineering solutions to the trail design. With 
years of trail design experience comes maintenance knowledge and lessons learned and ways to reduce 
maintenance from the beginning by proposing durable trail surfaces, engineered trail section, durable 
amenities and art, and reduced maintenance landscaping. You can reduce your maintenance responsibilities 
by engaging the community with volunteer opportunities through the school districts, art groups, and 
environmental groups such as San Bruno Mountain Watch and Guadalupe Valley Stewards. Volunteers will 
begin to feel more ownership and promote continued care and legacy of the Crocker Park Trail.  

 
AFFORDABILITY AND FUNDING ANALYSIS 

Objective: Recognize the current funds available, define project cost and research potential grants to 
minimize the remaining cost to implement the project.

Approach: We understand that the end goal for you and your team is an adopted trail master plan that 
you can use to solicit additional grants and donor funding, and a product that you can seamlessly roll into an 
RFP for construction documents. We are a multi-disciplinary firm of landscape architects, architects, civil 
engineers, and our team is made up of both creative artists and designers, as well as technical engineers and 
experts. This multidisciplinary team dynamic will deliver to you a both beautifully rendered and technically 
sound trail master plan. To understand the cost of all the desired improvements, thorough cost estimates 
will be performed. Depending on the results 
of the cost projections, potential grants can be 
explored. Knowing the current OBAG Cycle 2 
Grant will cover a majority of the surfacing but 
not the entire project, our team will research 
and build a matrix of additional grants which 
line up with various components for the trail 
improvements. Analyzing the potential grants, 
those with the greatest alignment to the project 
will be graphically identified and overlaid onto the 
final master.  

Identifying the costs and determining the remaining amount required to implement the project will best 
position you to win grant funding and turn your master plan into reality. 

Project Approach | SECTION 2





25City of Brisbane  |  PROPOSAL FOR CROCKER PARK RECREATIONAL TRAIL MASTER PLAN

LIPMAN MIDDLE SCHOOL

FUTURE

SAN BRUNO 
MOUNTAIN

CITy 
HALL

THE RIDGE

DOWNTOWN 
BRISBANE

BRISBANE 
LAGOON

INDUSTRIAL PARK

DOG 
PARK

MISSION BLUE 
CENTER

COMMUNITy 
GARDEN

COMMUNITy 
PARK

FUTURE CHARTER 
HIGH SCHOOL

QUARRy

ICEHOUSE 
HILL

TRAILHEAD AT DOG PARKSAFETy CONCERN AT SOUTH HILL DRIVE 

BIOLOGICAL OPPORTUNITy TO REMOVE 
NON-NATIVE SPECIES

OPPORTUNITy FOR SAFETy IMPROVEMENTS AND TRAIL IDENTITy POTENTIAL FOR ARTISTIC WALLS WITH COOPERATIVE 
BUSINESSES ALONG TRAIL

TUNNEL CURRENTLy SERVES AS CANVAS FOR ARTISTS

EXISTING RECREATIONAL USE

BEFORE

BICyCLE AND PEDESTRIAN 
CONNECTIVITy LEGEND

AFTER

SIDEWALK

UNPAVED PATH

CLASS I SHARED USE PATH

PROPOSED CLASS I

CLASS II BIKE LANE

PROPOSED CLASS II BIKE LANE

PROPOSED CLASS III BIKE ROUTE

PROPOSED CLASS IV SEPARATED 
BIKE LANE
CROCKER PARK TRAIL

QUARRy ROAD TRAIL

VALLEy DR

VALLEy DR

W
 H

ILL
 D

R

N
 H

ILL
 D

R
S 

HI
LL

 D
R

S HILL DR

W HILL DR

QUARRy RD

PA
RK

 LN

BAySHO
RE BLVD

M
O

NARCH DR

MISSION BLUE DR

COMMUNITy 
POOL

CONCEPTUAL PLAN Project Approach | SECTION 2



City of Brisbane  |  PROPOSAL FOR CROCKER PARK RECREATIONAL TRAIL MASTER PLAN 27

COMPREHENSIVE WORK PLAN
Detailed and thorough, this work plan will move Crocker Park Trail from concept-to-approval

Building upon the RFP, our site visit, document research, discussions with City staff, and initial design 
thinking, we have developed a detailed scope of services to take your trail through the collaborative 
planning process to deliver a community supported trail master plan ready to go after funding for future 
implementation. This scope approach is tailored specifically for your Crocker Park Trail project and is based 
on our years of community outreach and trail design experience throughout California.

TASK A: PROJECT RESEARCH SERVICES

Subtask A.01:  Kickoff Meeting & Site Reconnaissance 

Subtask A.02: Background Data Collection & Review

TASK B: MASTER PLANNING SERVICES

Subtask B.01: Stakeholder Interviews and Group Discussions (TAC 1)

Subtask B.02: Community Workshop 1 (Background, Constraints, Goals, Objectives, Vision)

Subtask B.03: Preliminary Master Plan

Subtask B.04: Preliminary Master Plan Review (TAC 2)

Subtask B.05: Community Workshop 2 (Present Preliminary Master Plan)

Subtask B.06: Community Workshop 3 (Pop-Up at Community Event)

Subtask B.07: Draft Master Plan

Subtask B.08: Draft Master Plan Presentation (Joint Council/TAC 3)

Subtask B.09: Final Master Plan

Subtask B.10: Grant Funding Opportunity Overlay

Subtask B.11: Final Master Plan Presentation (Parks and Recreation Commission)

Subtask B.12: Final Master Plan Presentation (City Council for Adoption)

TASK C: PROJECT COORDINATION SERVICES

Subtask C.01: Project Coordination and Management

Subtask C.02:  Project Information Website

Through this master planning process, along with our support team, we will get to know the site, 
stakeholders, the community, and funding opportunities. There will be outreach to the community, engaging 
them in the enhancement of Crocker Park Trail through a series community events. Ultimately, this process 
will conclude with the Parks and Recreation Department recommending the plan for approval and City 
Council adopting the master plan and certifying the CEQA document. The following scope of services will 
walk you through each step we will take to deliver a comprehensive and community supported master plan 
for Crocker Park Trail.

Scope of Work | SECTION 3
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TASK A: PROJECT RESEARCH SERVICES

A.01: Kickoff Meeting & Site Reconnaissance 
To jump-start the project, RRM’s team will facilitate a kickoff meeting and site investigation. The kickoff 
meeting will start mid-morning and be attended by the City’s project management team, RRM’s trail 
designers, environmental consultant, and traffic consultant. This meeting will provide an opportunity to pick 
up any hardcopy format project data and discuss the City’s current thoughts regarding goals and objectives 
for the trail. This meeting will also provide a forum to discuss the “nuts and bolts” of the master plan 
development process. To keep the kickoff meeting on track, RRM will prepare an agenda in consultation 
with staff, and likely include the following topics:

• Desired project outcomes
• Utilization of previous studies/work efforts 

(RRM will begin review prior to meeting)
• Community outreach strategy
• Identification of stakeholders and focus groups

• Formation of a Technical Advisory Committee
• Use of project information website
• Communication protocol and general project 

management housekeeping
• Schedule

Following the kickoff meeting, we can refuel with delicious tacos at Melissa’s Taqueria before walking the site. 
The purpose of this post-lunch walk is to conduct a field investigation of the trail’s physical features, context, 
and connectivity potential with City and RRM team staff. The site investigation will also provide an opportunity 
to inspect and photo log the existing facilities. We anticipate spending a significant amount of time on foot, 
exploring the site, getting to know its qualities and character.

DELIVERABLES: 
• Prepare for and conduct one (1) kickoff meeting and one (1) site reconnaissance
• Meeting notes

A.02: Background Data Collection & Review
RRM will collect from the City relevant project data for the design effort, including but not limited to:

• As-built data
• Existing improvement drawings
• Any previous hydrology studies
• Record data
• City GIS databases

• Recreation programming plans
• Underground and overhead utility plat maps and 

data
• Property survey
• Property boundaries

RRM’s team will review this data for completeness and may request additional information from the City, as 
necessary, to analyze the project background and establish a database that will play a critical role in assessing 
all aspects of the trail’s design. 

DELIVERABLES: 
• Collect and review relevant data as noted above
• Compile data in a portable file for use by the Client and design team
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TASK B: MASTER PLANNING SERVICES

B.01: Stakeholder Interviews and Group Discussions (TAC 1)
Stakeholder meetings and focus group meetings will take place over a one-day period. A Technical Advisory 
Committee (TAC) will be formed by the City with members from Parks and Recreation Commission, Open 
Space and Ecology Committee, Complete Streets Safety Committee, and Public Art Advisory Committee. 
Additional stakeholders may consist of individuals and/or groups which are recommended by City staff. 
Potential groups may include:

• Technical Advisory Committee 
• San Bruno Mountain Watch and Guadalupe Valley Stewards
• Lipman Elementary School and Club Lipman
• Trail Adjacent Businesses 

These focus group meetings will consist of small group or individual meetings with community members 
with a stake in the Crocker Park Trail project. This is done to conduct an open and effective dialogue with 
the community and mitigate any potential concerns about the trail improvements. 

DELIVERABLES: 
• Summary of stakeholder meeting notes
• Summary of focus group meeting notes

B.02: Community Workshop 1 (Background, Constraints, Goals, Objectives, Vision)
Following the stakeholder and focus group meetings, the first community workshop will be held to set the 
stage for the planning and design process. Background information will be presented, followed by exercises 
to engage the community regarding the future vision, goals, uses, and amenities for Crocker Park Trail. The 
location will be decided upon by City staff, but a likely workshop location would be at City Hall because of 
its proximity to the trail. We envision the workshop program as follows:

• Presentation of project background and program for the evening (PowerPoint or similar)
• Breakout for goals and visioning 
• Brainstorming art and amenity ideas
• Amenities prioritizing dot exercise 
• Wrap up and next steps announcement

RRM will take photos and summarize the information gathered to be posted on the City’s project 
information website for viewing and review at subsequent public meetings. 

DELIVERABLES: 
• Plan and facilitate workshop
• Presentation materials and graphics
• Community input summary
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B.03: Preliminary Master Plan
Based on the results of the stakeholder interviews, group discussion, community workshop, and site investigations, 
RRM will develop the preliminary master plan for presentation at community workshop #2 following the TAC 
committee review. The preliminary master plan will illustrate the trail’s design and layout aspects as follows:   

RECREATIONAL DESIGN
RRM’s trail designers will develop an overall plan focusing on the trail layout, amenities, character, trailhead 
improvements, location of proposed infrastructure in response to environmentally sensitive areas, drainage 
constraints, roadway enhancements, and additional amenities identified through community engagement. The site 
plan will also show connectivity to existing and proposed City facilities.  

ART OPPORTUNITIES & INTERPRETIVE DESIGN
Working with the technical advisory committee, stakeholders, and community, the preliminary master plan will 
illustrate a structured and thoughtful approach to integrating the culture and history of Brisbane into the Crocker 
Park Trail. RRM’s team will identifying potential locations for art and interpretive educational opportunity areas 
throughout the trail.

BIOLOGICAL CONSTRAINTS ASSESSMENT
A WRA ecologist will conduct a site visit to assess and map the location of any potential biological constraints. 
Constraints are sensitive biological communities or species that are regulated by local, state, or federal laws 
and regulations. Examples include wetlands, riparian habitat, native grassland, and habitat for threatened 
or endangered species. Projects that result in impacts to these sensitive biological resources often require 
regulatory agency permits and/or specific mitigation measures developed through the CEQA process to minimize 
the impacts to a less than significant level. WRA will map the locations of any sensitive biological resources and 
the spatial data will be provided to the project team for the planning process. 

TRAFFIC ENHANCEMENT ASSESSMENT
W-Trans’ traffic engineer will conduct a site review and evaluate the existing traffic conditions at four of the five trail 
crossings at S Hill Drive, W Hill Drive, N Hill Dr, and Valley Drive. The site review will include data collection such 
as informal travel speed measurements, 15-minute sample traffic volume counts, and sight distance measurements.  
W-Trans will also request available traffic count data from City files. The focus of the assessment will be data 
collection to support evaluation of street crossings to determine the ideal intersection crossing treatments at each 
of the four locations, including striping and signing, warning beacons such as Rapid Rectangular Flashing Beacons, 
pedestrian hybrid beacons (also known as HAWKs), or traffic signals. The outcome of these preliminary background 
research and constraints identification efforts will be summarized in a technical memorandum.
  
To help illustrate the preliminary master plan and convey the design intent, RRM will prepare a diagrammatic plan 
graphic and imagery that evoke the vision and character of key areas of the trail. The plan and supporting graphics 
will be colored and labeled for use in meetings and posting on the project website. The graphic package will be 
presented to the TAC for review and comment ahead of the upcoming community workshop #2. 

DELIVERABLES:
• One (1) preliminary master plan
• Vision and character boards

• One (1) Biological Constraints Technical Memo
• One (1) Traffic Analysis Technical Memo
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B.04: Preliminary Master Plan Review (TAC 2)
Before rolling out the preliminary master plan to the community, RRM will preview the preliminary master 
plan and vision with the TAC to gain consensus for master plan and its components. We envision the plan 
review unfolding as follows:

• Recap of the community and stakeholder input thus far
• Overview of the trail and key features
• Review of vision and character boards
• Interactive discussion and review
• Recommended option: walk key sections of the trail with the plan in hand to “ground-truth” the 

preliminary plan
• Discuss any adjustments to the preliminary plan needed before rollout at the upcoming community 

workshop

Based on the outcome of the TAC meeting, the preliminary master plan will be updated prior to 
presentation at the community workshop #2. TAC members will be encouraged to attend the workshop. 

DELIVERABLES: 
• Plan and facilitate one (1) work session with TAC
• One (1) preliminary master plan review summary memo

B.05: Community Workshop 2 (Present Preliminary Master Plan)
The second community workshop will be an Open House format meeting to update stakeholders and 
community members on the project’s evolution since the first community workshop and share the 
preliminary master plan for the Crocker Park Trail. The open house format will afford design team 
members, and City staff an opportunity to engage with participants to discuss the trail alignment, amenities 
explored, art opportunities, provide project information, answer questions, and deliver projected milestone 
dates. RRM will prepare the open house exhibits, name tags, sign-in sheet. RRM will present a brief project 
update, the plan and inspiration images and the participants will then be asked to weigh-in on the amenities 
shown and prioritize desires. We envision the workshop program as follows:

• Open house session (informal discussion and viewing exhibits)
• Brief project update presentation discussing what has been done and what is next
• Breakout groups to review the preliminary plan
• Exercise to prioritize opportunities  
• Wrap up and next steps announcement

The City will be responsible for securing the meeting location and handling the meeting noticing. Again, a 
likely workshop location would be the City Hall because of its proximity to the trail.

DELIVERABLES: 
• Plan and facilitate workshop
• Presentation materials and graphics
• Community input summary
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B.06: Community Workshop 3 (Pop-Up at Community Event)
In an effort to broaden the outreach and get more exposure for the future the Crocker Park Trail, RRM 
will work with City staff to facilitate a pop-up style workshop at a local community event. Potential events 
could be Concerts in the Park in June/July or at the Thursday Farmers Market, etc. RRM will assist the city 
with setting up a booth where we will invite participants to learn about the project, share their ideas, and 
weigh in on the preliminary trail master plan and supporting inspiration imagery. Not only will the pop-up 
workshop help inform the trail improvements, it will also advertise and promote the trail to the community 
and energize community involvement.

DELIVERABLES: 
• Attend and assist City with a pop-up workshop
• Community input summary

B.07: Draft Master Plan
Based on the data generated at the community meetings and consultation with City staff, RRM will develop 
the preliminary master plan to a draft master plan level for presentation back to the community at a joint 
Council/TAC meeting. The draft master plan will illustrate the trail’s design and layout aspects as described 
in Task B.03. To help illustrate the draft master plan and convey the design intent, RRM will prepare 
character perspective sketches, sections, and imagery that evoke the vision and character of key areas along 
the trail. The plan and supporting graphics will be colored and labeled for use in meetings and posting on 
the project website. 

DELIVERABLES:
• One (1) draft master plan
• Two (2) trail sections
• Three (3) perspective character sketches

B.08: Draft Master Plan Presentation (Joint Council/TAC 3)
RRM will attend a joint meeting with the City Council and TAC to present the draft master plan. At City 
discretion, RRM is recommending this presentation be held as special public meeting, where we will present 
the direction of the design as a draft master plan.  We will prepare a digital presentation that includes a 
summary of the design process and the graphics prepared in Task B.07. Presentation of the draft master 
plan will include the feedback acquired from stakeholders, focus groups, community workshops 1 and 2, 
and the pop-up workshop. The goal of this joint meeting is to go over all the plan elements and receive 
any comment or suggestions on the draft master plan that will inform RRM’s team as we prepare the final 
master plan for adoption by the City. We envision the meeting as follows:

• Presentation summarizing design process that lead to the draft master plan,
• Overview of the trail master plan and key features
• Interactive discussion and review
• Highly recommended option: Heading to the trail for ground truthing with the plan in hand
• Wrap up and next steps announcement

DELIVERABLES: 
• Prepare for and present at one (1) Joint Community Advisory Bodies meeting
• Presentation materials and graphics
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B.09: Final Master Plan
RRM’s team will “polish” the design elements detailed in the draft master plan package based on the results of the 
draft master plan presentation to the joint City Council/TAC and consultation with City staff to create the final 
rendered graphics package, fully illustrating the entire trail master plan for presentation back to the community 
at the upcoming Parks and Recreation Commission meeting. The graphics package will be posted on the project 
website, and will play a vital role in any subsequent grant applications the City pursues. Based on the final master 
package, RRM’s construction cost estimator, Precision Estimating Services, will prepare a construction cost 
projection. The cost projection will be itemized with supporting item descriptions and unit costs.

DELIVERABLES: 
• One (1) color rendered master plan package including plans, perspective character sketches, and 

sections
• One (1) construction cost projection

B.10: Grant Funding Opportunity Overlay
RRM will assist City staff in researching potential grant sources aimed at funding portions of the project. 
For example, public agency grants related to healthy communities, water quality improvements, alternative 
transportation, and public art will be explored, as well a non-traditional private foundation grants targeting 
projects in alignment with each Foundation’s mission. RRM will work with City staff to prepare a grant 
matrix and grant opportunity plan overlaid on the final master plan identifying the elements applicable to 
the various grants. 

DELIVERABLES: 
• One (1) applicable project grant matrix
• One (1) project grant opportunity overlay plan

B.11: Final Master Plan Presentation (Parks and Recreation Commission)
RRM will work with City staff to prepare for and present the final master plan to the Parks and Recreation 
Commission. The goal is to present the final master plan along with the grant funding overlay to the commission 
so the they can recommend the master plan to the City Council for adoption. RRM will develop a PowerPoint, 
and/or other presentation support media/graphics as determined appropriate by the City/RRM team.

DELIVERABLES: 
• Present the final master plan to Parks and Recreation Commission
• Support media/graphics

B.12: Final Master Plan Presentation (City Council for Adoption)
RRM will work with City staff to prepare for and present the final master plan to the City Council. The goal is to 
present the final master plan along with the grant funding overlay and city prepared CEQA document to Council 
to adopt the CEQA document and then adopt the master plan on the same evening. RRM will develop a power 
point, and/or other presentation support media/graphics as determined appropriate by the City/RRM team.

DELIVERABLES: 
• Present the final master plan to City Council
• Support media/graphics
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TASK C: PROJECT COORDINATION SERVICES

C.01: Project Coordination and Management
RRM will coordinate with City and design staff, and sub-consultants as necessary on an on-going basis throughout 
the project’s lifecycle. This task also includes project schedule creation and status reports as tasks are completed, 
document review, and day-to-day project coordination efforts including general correspondence and telephone 
conferencing as required to support City staff during the project’s development. 

DELIVERABLES:
• Memos, meeting minutes, project schedule maintenance and general correspondence for document 

control, compiled and stored in electronic file form 

C.02: Project Information Website
Working with City staff, RRM will create a website or webpage for Crocker Park Trail that will serve as the 
home base for all public information about the improved trail including: a summary of the project, noticing 
for all public meetings and other events, as well as project status and next steps. To direct community 
members to the website, RRM will design a business card with website address, URL(s) and/or a QR Code 
to distribute throughout the project initiation and master planning phases. 

DELIVERABLES:       
• Initial set up of project website
• Informational business cards

ASSUMPTIONS
• City will coordinate and reserve community meeting facilities
• City will coordinate with stakeholders and schedule stakeholder meeting time slots
• City will provide one (1) contact person who will serve as the City’s representative and will consolidate 

all plan review comments for each submittal milestone into one (1) list of official comments to which 
RRM can respond

• City will prepare environmental analysis (CEQA) documentation
• Topographic survey and boundary lines in AutoCAD format
• City to provide traffic count data from City files

LIMITATION OF SCOPE
Please note that the tasks to be performed by the RRM team are limited to those outlined above. This 
scope of services excludes the following:

• Independent verification of the accuracy of City provided information
• Topographic survey 
• Supplemental field survey
• Record boundary survey
• Environmental analysis (CEQA/NEPA)
• Traffic count services
• Geotechnical investigations
• Archaeological testing
• Payment of fees (permit, processing, noticing, etc.)

SECTION 3 | Scope of Work
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ID Task Name Start Finish

1 Project Research Mon 4/13/20 Fri 5/15/20

2 RRM Notice to Proceed Issued Mon 4/13/20 Mon 4/13/20

3 Conduct Kickoff Meeting and Site Reconnaissance Thu 4/16/20 Thu 4/16/20

4 Collect and Review Background Data Mon 4/13/20 Fri 5/15/20

5

6 Master Planning Tue 4/21/20 Thu 9/17/20

7 Conduct Stakeholder Interviews (TAC Mtg #1) Tue 4/21/20 Tue 4/21/20

8 Conduct Community Workshop #1 (Background, Constraints, Goals, Vision) Wed 4/22/20 Wed 4/22/20

9 Prepare Preliminary Master Plan Thu 4/23/20 Fri 6/5/20

10 Host Preliminary Master Plan Review Session (TAC Mtg #2) Wed 6/10/20 Wed 6/10/20

11 Conduct Community Workshop #2 (Preliminary Master Plan Presentation) Wed 6/17/20 Wed 6/17/20

12 Conduct Community Workshop #3 (Pop-Up at Concerts in the Park Kick-Off ) Fri 6/26/20 Fri 6/26/20

13 Prepare Draft Master Plan Mon 6/29/20 Fri 8/7/20

14 Present Draft Master Plan at Joint City Council/TAC Meeting (TAC #3) Wed 8/12/20 Wed 8/12/20

15 Prepare Final Master Plan Thu 8/13/20 Wed 9/2/20

16 Present Final Master Plan to the PRC (Adoption Recommendation) Wed 9/9/20 Wed 9/9/20

17 Present Final Master Plan to City Council (MP Adoption) Thu 9/17/20 Thu 9/17/20

4/13 RRM Notice to Proceed Issued

4/16 Conduct Kickoff Meeting and Site Reconnaissance

Collect and Review Background Data

4/21 Conduct Stakeholder Interviews (TAC Mtg #1)

4/22 Conduct Community Workshop #1 (Background, Constraints, Goals, Vision)
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6/17 Conduct Community Workshop #2 (Preliminary Master Plan Presentation)

6/26 Conduct Community Workshop #3 (Pop-Up at Concerts in the Park Kick-Off )

Prepare Draft Master Plan

Present Draft Master Plan at Joint City Council/TAC Meeting (TAC #3) 8/12

Prepare Final Master Plan

Present Final Master Plan to the PRC (Adoption Recommendation) 9/9

Present Final Master Plan to City Council (MP Adoption) 9/17

4/5 4/12 4/19 4/26 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28 7/5 7/12 7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27
April May June July August September
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PROJECT SCHEDULE
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:
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$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$
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$
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BODILY INJURY (Per person)

COMBINED SINGLE LIMIT
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$

$

$
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STATUTE
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LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE
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$GENERAL AGGREGATE
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GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

6/21/2019

Dealey, Renton & Associates
790 E. Colorado Blvd., # 460
Pasadena, CA 91101
Lic #0020739

Marie Swaney
626-696-1890

mswaney@dealeyrenton.com

Travelers Property Casualty Co of Ameri 25674
RRMDESIGN Evanston Insurance Company 35378

RRM Design Group
3765 S. Higuera St., Suite 102
San Luis Obispo, CA 93401
805 543-1794

Hartford Fire Ins. Co. 19682
Travelers Indemnity Co. of Connecticut 25682

298182184

A X 1,000,000
X 1,000,000

X Contractual Liab 10,000
X XCU Included 1,000,000

2,000,000
X
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X

X X
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X 0

C X

N
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B Professional Liability MKLV7PL0003730 6/30/2019 6/30/2020 Per Claim

Annual Aggregate
$2,000,000
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Professional Liability is E&O Liability policy. Umbrella policy is a follow-form to the underlying Policies: General Liability/Auto Liability/Employers Liability.

30 Day Notice

For Proposal Purposes
. . .
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